

New Eligibility System – Timeline and Update

- Leveraging user experience/user interface experts to develop an improved end to end customer experience.
- Joint design sessions with Health Care Policy and Finance. Includes mapping the customer experience for complex households.
- Development of detailed technical implementation timelines. Includes the state’s Transformation effort and impact.
 - Current Transformation production dates pose a risk to open enrollment and NES timelines.

